
CMRS Status Summary – October 2002 
Company  Issues 

33 - Complete Albemarle, Bristol, Carroll, Charlottesville, Chesapeake, 
Chesterfield, Danville, Emporia, Galax, Grayson, 
Hampton, Hanover, Henrico, Henry, Isle of Wight, James 
City, Lynchburg, Martinsville, Mecklenburg, Newport 
News, Norfolk, Pittsylvania, Portsmouth, Powhatan, 
Richmond, Smyth, Suffolk, Surry, Sussex, VA Beach, 
Washington, Williamsburg & York. 

17 - > 6 months • Processing - Amelia, Fluvanna, Franklin &  
Goochland 

• PSAP Issue – Brunswick (PSAP not ready until 
1/03), Charles City (CPE), Culpeper (wants NCAS 
only), Dinwiddie (ready in 2/03) & Gloucester 
(paperwork)  

• Trunk Orders - Lunenburg, New Kent, Nottoway, and 
Southampton  

• Pending Implementation (testing) – Bedford, Colonial 
Heights, Petersburg, Prince George  

6 - < 6 months Buckingham, Greene, Greensville, Hopewell, Madison 
and Wise 

Alltel 
(10/2002) 
 

Phase II Reports Phase II deployment for 1st quarter 2003 was 
4th quarter 2002. 

6 - Complete Alexandria, Arlington, Fairfax, Loudoun, Prince William & 
Stafford 

1 - > 6 months Fauquier 

AT&T  
(10/2002) 
 

Phase II Alexandria, Arlington, Fairfax, Loudoun, Prince 
William & Stafford (all 12/31/2002) 

20 - Complete Arlington, Accomack, Alexandria, Bristol, Clarke, 
Culpeper, Fairfax County, Fauquier, Frederick, 
Fredericksburg, Loudoun, Louisa, Northampton, 
Orange, Prince William, Spotsylvania, Stafford, 
Washington, Westmoreland & Winchester. 

5 - > 6 months • LEC Issues - Warren (Trunks) 
• PSAP Issue - King George (PSAP Trunks), Lancaster 

(Trunks), & Page (Trunks) 
• Pending Implementation – Shenandoah (loading 

MSAG) 
2 - < 6 months Caroline & Smyth 

Cingular 
(10/2002) 

Phase II Reports Phase II deployment in 1st quarter 2003 was 
mid 2002. 

21 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 
Hopewell, Isle of Wight, James City, Newport News, 
Norfolk, Petersburg, Portsmouth, Powhatan, Prince 
George, Prince William, Richmond, Suffolk, Sussex, VA 
Beach, Williamsburg & York 

9 - > 6 months • CPE Issues - Dinwiddie, Gloucester, Greensville & 
New Kent 

• In progress – Goochland (12/02) 
• Pending implementation - Emporia (TBD, was 5/02), 

Fauquier (11/02, was 7/02), Spotsylvania (11/02 was 
7/02), Southampton (12/02) & Stafford (11/02) 

2 - < 6 months Caroline & Colonial Heights 

Nextel 
(10/2002) 

2 - Phase II Hampton & York 
10 - Completed Albemarle, Charlottesville, Lynchburg, Radford, 

Roanoke, Roanoke County, Rockbridge, Salem, Smyth 
& Washington 

Nextel 
Partners 
(10/2002) 

2 - > 6 months • CAS Issue – Frederick & Winchester 
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2 - < 6 months Botetourt (1/03), Bristol (8/02), Fluvanna (2/03) 
1 - Phase II Deployed – Salem 

Albemarle (12/02), Charlottesville (12/02), Frederick 
(12/02), Henry (11/02) Lynchburg (12/02), Martinsville 
(11/02) & Pittsylvania (11/02) 

43 - Complete Albemarle, Bedford, Blacksburg, Charlottesville, 
Chesapeake, Chesterfield, Christiansburg, Clarke, 
Danville, Franklin County, Frederick, Hampton, Hanover, 
Harrisonburg, Henrico, Henry, Hopewell, Isle of Wight, 
James City, Lexington, Lynchburg, Martinsville, 
Montgomery, Newport News, Norfolk, Orange, 
Pittsylvania, Portsmouth, Powhatan, Pulaski, Radford,  
Richmond, Roanoke, Roanoke County, Rockbridge, 
Rockingham, Salem, Shenandoah, Suffolk, VA Beach, 
Williamsburg, Winchester & York. 

6 - > 6 months • Pending Implementation - Fredericksburg (11/02 was 
6/02), Louisa (11/02 as 8/02), Petersburg (11/02) & 
Spotsylvania (11/02 was 6/02) 

3 - < 6 months • Others – Botetourt (1/03) 

NTelos 
(10/2002) 

Phase II Reports Phase II deployment beginning in 3rd quarter of 
2002. 

32 - Complete Alexandria, Arlington, Chesapeake, Chesterfield, 
Emporia, Fauquier, Fredericksburg, Hampton, 
Hanover, Henrico, Hopewell, James City, Isle of Wight, 
Loudoun, Louisa, New Kent, Newport News, Norfolk, 
Petersburg, Portsmouth, Powhatan, Prince George, 
Prince William, Richmond, Spotsylvania, Stafford, 
Suffolk, VA Beach, Warren, Williamsburg, Winchester 
& York. 

13 - > 6 months • Cell data – Culpeper & Fairfax 
• PSAP Issues – Charles City, Dinwiddie, Nottoway, 

Southampton, Surry & Sussex 
• Trunk Issues - Colonial Heights (12/02 was 9/02), 

Farmville (12/02 was 8/02), Gloucester (1/03, was 
4/02), Goochland (12/02 was 8/02), Greensville 
(2/03 was 9/02) 

2 - < 6 months Amelia (1/03 was 10/02) & Brunswick (1/03 was 10/02) 

Sprint PCS 
(10/2002) 
 

Phase II 11/02 – Henrico & York  
12/02 - Chesapeake, Hampton, James City, Newport 
News, Norfolk, Portsmouth, VA Beach & Suffolk 
1/03 – Chesterfield, Culpeper, Richmond & Winchester 
2/03 - Alexandria, Arlington, Fairfax, Loudoun & Prince 
William 

Triton/Suncom 
(10/2002) 

43 - Complete Accomack, Albemarle, Bedford, Charlottesville, 
Chesapeake, Chesterfield, Clarke, Danville, Emporia, 
Frederick, Fredericksburg, Hampton, Hanover, 
Harrisonburg, Henrico, Henry, Hopewell, Isle of Wight, 
James City, Louisa, Lynchburg, Martinsville, Newport 
News, Norfolk, Northampton, Orange, Petersburg, 
Pittsylvania, Portsmouth, Powhatan, Prince George, 
Richmond, Roanoke County, Roanoke, Rockbridge, 
Rockingham, Salem, Suffolk, VA Beach, Warren, 
Williamsburg, Winchester & York. 
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15 - > 6 months • PSAP Issues - Dinwiddie (CPE), Mecklenburg (CPE), 

Southampton & Sussex 
• Working to Implement – Amelia, Colonial Heights, 

Gloucester, Goochland, Montgomery, Nottoway, 
Pulaski & Radford  

• Pending Implementation - Franklin, New Kent & 
Washington 

7 - < 6 months Botetourt (1/03), Caroline, Fluvanna, Greene, Smyth, 
Spotsylvania, Vinton, & West Point. 

Phase II Not reported 
10 - Complete Albemarle, Bedford, Charlottesville, Henry, Lynchburg, 

Martinsville, Patrick, Roanoke, Roanoke County & 
Salem 

4 - > 6 months • Trunk Issue – Twin County 
• Testing (11/02 was 6/02) – Christiansburg, Franklin 

County & Rockbridge 
7 - < 6 months Alleghany, Buckingham, Charlotte, Fluvanna, Greene, 

Smyth & Vinton 

U.S. Cellular  
(10/2002) 

Phase II Not reported 
32 - Completed Accomack, Alexandria, Arlington, Chesapeake, 

Chesterfield, Danville, Fairfax, Fauquier, Hampton, 
Hanover, Henrico, Hopewell, James City, Loudoun, 
Montgomery, Newport News, Norfolk, Northampton, 
Orange, Petersburg, Pittsylvania, Portsmouth, 
Powhatan, Richmond, Roanoke County, Shenandoah, 
Spotsylvania, Stafford, Suffolk, VA Beach, 
Williamsburg & York. 

37 - > 6 months • PSAP Issue – Botetourt, Charles City (not ready), 
Dinwiddie (CPE), Louisa, Middlesex (CPE), 
Nottoway, Pulaski (display problems) & Roanoke 
(display problems) 

• Working - King William, Lunenburg 
• Pending Implementation - Bedford (11/02 was 5/02), 

Bristol (12/02 was 8/02), Charlotte (11/02 was 5/02), 
Christiansburg (7/02 was 5/02), Colonial Heights 
(10/02), Emporia (11/02 was 5/02), Farmville (11/02), 
Franklin (11/02 was 5/02), Fredericksburg (11/02), 
Gloucester (11/02), Goochland (11/02), Greensville 
(11/02 was 5/02), Isle of Wight (11/02 was 5/02), 
Lancaster (11/02 was 6/02), Mecklenburg (11/02, was 
7/02), New Kent (11/02, was 5/02), Patrick (11/02 was 
5/02), Prince George (11/02 was 9/02), Prince William 
(11/02 was 1/02), Rockbridge (11/02 was 1/02),  
Salem (11/02), Southampton (11/02 was 5/02), Surry 
(11/02), Sussex (11/02 was 5/02), Twin County 
(11/02 was 6/02), Washington (11/02 was 1/02) & 
Westmoreland (11/02 was 5/02) 

6 - < 6 months Alleghany, Amelia, Caroline, Covington, Vinton & 
Wise 

Verizon 
Wireless 
(10/2002) 

10 - Phase II Deployed - Hampton, Henrico, James City, Newport 
News, Norfolk, Portsmouth, Richmond, Suffolk, VA 
Beach & York 
Pending Implementation - Accomack, Alexandria, 
Arlington, Chesapeake, Chesterfield, Danville, Fairfax, 
Frederick, Loudoun, Northampton, Prince William, 
Richmond County, Roanoke, Roanoke County, 
Rockbridge &  Stafford 

 

Page 3 



CMRS Status Summary – October 2002 
Virginia 
Cellular 
(10/2002) 

2 - > 6 months Pending Implementation - Harrisonburg & Rockingham – 
agreement issue with Verizon (testing) 

0 - Completed   
27 - > 6 months Traffic plans to PSAP - Albemarle, Alexandria, Arlington, 

Charlottesville, Fairfax, Fauquier, Isle of Wight, 
Loudoun, Prince William, Stafford & Warrenton 
Ready to test - Chesapeake, Chesterfield, Danville, 
Frederick, Goochland, Hampton, Hanover, Henrico, 
Newport News, Norfolk, Pittsylvania, Portsmouth, 
Richmond, Suffolk, VA Beach & York 

VoiceStream 
(10/2002) 

0 - < 6 months  
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	Fauquier
	Alexandria, Arlington, Fairfax, Loudoun, Prince William & Stafford (all 12/31/2002)
	Hampton & York
	Alleghany, Buckingham, Charlotte, Fluvanna, Greene, Smyth & Vinton
	Not reported


